

Homewood Community Process Timeline:

<p align="center">DEC 9th- Meeting 1:</p>	<p>Needs are identified and prioritized</p>
<p align="center">JAN 8th - Meeting 2:</p>	<p>Solutions are discussed collaboratively Committee is formed to evaluate solutions</p>
<p align="center">Jan-April - Committee Meetings:</p>	<p>Committee interviews the necessary PPS staff, students and others to gather information. Committee closely examines information related to the key factors, the identified needs and the solutions that were discussed</p> <p>Committee creates a Homewood Education Plan Draft that:</p> <ul style="list-style-type: none"> o Meets the needs of the community o Addresses the factors and conditions that PPS identified o Considers Westinghouse, Faison and Lincoln Schools.
<p align="center">APRIL 16th- Meeting 3:</p>	<p>Committee presents the Homewood Education Plan draft to the community for feedback and discussion</p>
<p align="center">MAY 14th- Meeting 4:</p>	<p>Committee presents a recommendation to the superintendent on behalf of the community</p>
<p align="center">Summer/ Fall and Beyond</p>	<p>Superintendent considers the Homewood Education Plan and a recommendation is made to the Board's Education Committee</p> <p>School Board reviews the superintendent's recommendation and votes during a legislative session</p> <p>If the majority of the board votes in favor of the plan, the implementation process can begin</p> <p>The overall timeline for implementation could span 1-2 years.</p>